



PROJECT SCHEDULE

By Spring 2017	<ul style="list-style-type: none">• Prepare Reevaluation Report• Inclusion of Project on SPC's Long Range Transportation Plan• FHWA Approval of Reevaluation• Complete Pre-Final Design
Spring 2017	<ul style="list-style-type: none">• Public Outreach Meetings<ul style="list-style-type: none">• Right-of-Way Needs & Schedule• Project Details – sound walls, interchanges, local road improvements• Construction Schedule
2018	Begin Right-of-Way Acquisition
2022	Begin Construction